
Detailed 2008-2009 Enrollment Schedule for Cites of Santa Cruz, Watsonville, and Scotts 
Valley (August 20, 2008)  
 
 

Tasks 
 

Length of 
Process 

Begin End 

Phase I: Staff Assessment of Water Quality  
Challenges 

Water Board staff assesses water quality internally April 15 May 15 

Water Board staff meets with MS4s and stakeholders 
to solicit information on water quality conditions  

May 16 May 16 

Water Board staff conveys current knowledge of 
water quality challenges to MS4 

 
 

5 weeks 

May 16  May 20 

 
Phase II: MS4 Finalization of Draft SWMPs  
and Water Board Staff and Public SWMP Review  

MS4s finalize draft SWMPs based on Feb. 15 letter 
and water quality assessment information 

MS4s submit draft SWMPs to Water Board 
MS4s release draft SWMPs for public comment  

 
10 weeks 

 
May 20 

 
Jul 25 

Water Board staff reviews draft SWMPs  
Water Board staff sends letter to MS4 that includes 

any comments and/or redline edits (similar 
language will be in resolution if MS4 does not 
resolve in SWMP redraft) 

Public reviews and comments on draft SWMPs 

 
4 weeks 

 
Jul 28 

 
Aug 22 

 
Phase III: MS4 SWMP Redraft  
MS4 re-drafts SWMPs based on Water Board staff 
and public comments 

 
6 weeks 

 
Aug 25 

 
Oct 3 

 
Phase IV: Water Board Staff Final Review  
and Posting of SWMP 

Water Board staff reviews SWMPs   
4 weeks 

 
Oct 6 

 
Oct 31  

Water Board staff posts SWMPs and table of 
required revisions for public review   

 
9 weeks 

 
Nov 3 

 
Jan 2 

 
Phase V: Water Board Action 

Water Board staff responds to public comment  
Water Board staff prepares Staff Report with 

recommendation and resolution for SWMP 
approval  

Water Board staff notices hearing (30 days prior) 

 
 

8 weeks 
 

Jan 5 
 

Feb 27 

Water Board staff responds to additional public 
comment after posting Board Agenda 

Water Board staff prepares presentation for hearing 
Water Board staff internal review/adjustments up to 
Board Meeting  

 
 

3 weeks Mar 2 ~Mar 20 

 


